



\$21,774,000

	Play Structures	Shade Structures	Fencing and Gates	Paving
Bowers	●	●	●	●
Bracher	●	●	●	●
Braly	●	●	●	
Briarwood	●	●	●	●
Central Park			●	
Haman	●	●	●	●
Hughes	●	●	●	
Laurelwood	●	●	●	
Mayne	●		●	●
Millikin		●	●	●
Montague	●	●	●	●
Pomeroy	●	●	●	●
Ponderosa	●	●	●	●
Scott Lane	●	●	●	●
Sutter	●	●	●	●
Washington	●	●	●	
Westwood	●	●	●	●
Don Callejon	●	●	●	
Peterson			●	
Wilcox			●	
Community Day			●	

Measure BB Site Exterior Improvements: Play Structures Shade Structures Fencing and Gates Paving

Phasing

Phase 1 2019



Phase 2 2020



Phase 3 2020



Phase 4 2022 *



*

Complete with
Campus
Modernization

Update 01/16/2020:
Community Day
Shade Structure.

	Play Structures	Shade Structures	Fencing and Gates	Paving
Bowers	Yellow	Orange	Orange	Yellow
Bracher	Blue	Blue	Blue	Blue
Braly	Grey	Yellow	Grey	
Briarwood	Blue	Blue	Blue	Blue
Central Park			Yellow	
Haman	Grey	Yellow	Grey	Yellow
Hughes	Yellow	Orange	Orange	
Laurelwood	Grey	Yellow	Grey	
Mayne	Grey		Grey	Grey
Millikin		Orange	Orange	Orange
Montague	Yellow	Orange	Orange	Orange
Pomeroy	Grey	Yellow	Grey	Yellow
Ponderosa	Yellow	Orange	Orange	Orange
Scott Lane	Grey	Yellow	Grey	Yellow
Sutter	Yellow	Orange	Orange	Orange
Washington	Yellow	Orange	Orange	
Westwood	Blue	Blue	Blue	Blue
Don Callejon	Grey	Yellow	Grey	
Peterson			Blue	
Wilcox			Orange	
Community Day		Yellow ←		