



\$21,774,000

	Play Structures	Shade Structures	Fencing and Gates	Paving
Bowers	●	●	●	●
Bracher	●	●	●	●
Braly	●	●	●	
Briarwood	●	●	●	●
Central Park			●	
Haman	●	●	●	●
Hughes	●	●	●	
Laurelwood	●	●	●	
Mayne	●		●	●
Millikin		●	●	●
Montague	●	●	●	●
Pomeroy	●	●	●	●
Ponderosa	●	●	●	●
Scott Lane	●	●	●	●
Sutter	●	●	●	●
Washington	●	●	●	
Westwood	●	●	●	●
Don Callejon	●	●	●	
Peterson			●	
Wilcox			●	
Community Day			●	

Phasing

Phase 1 2019



Phase 2 2020



Phase 3 2021



Phase 4 2022 *



* Complete with Campus Modernization

	Play Structures	Shade Structures	Fencing and Gates	Paving
Bowers	Orange	Green	Green	Blue
Bracher	Blue	Blue	Blue	Blue
Braly	Yellow	Orange	Yellow	
Briarwood	Blue	Blue	Blue	Blue
Central Park			Yellow	
Haman	Yellow	Orange	Yellow	Orange
Hughes	Orange	Green	Green	
Laurelwood	Yellow	Orange	Yellow	
Mayne	Yellow		Yellow	Yellow
Millikin		Green	Green	Green
Montague	Orange	Green	Green	Green
Pomeroy	Yellow	Orange	Yellow	Orange
Ponderosa	Orange	Green	Green	Green
Scott Lane	Yellow	Orange	Yellow	Orange
Sutter	Orange	Green	Green	Green
Washington	Orange	Green	Green	
Westwood	Blue	Blue	Blue	Blue
Don Callejon	Yellow	Orange	Yellow	
Peterson			Blue	
Wilcox			Green	
Community Day			Orange	